CERES Delivery Schedule - January 2001
(Aqua Launch Readiness Date - July 12, 2001)
(Next CERES Science Team Meeting - January 23 - 25, 2001 at LaRC)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Instrument January 10 January 19 January 19 Delta delivery to update Terra Scan Profjle Off-
set Tables to match with new No Internal Calj-
bration Scan Profile which will be used as the
Normal Scan Profile beginning February 1,
2001.
CERESIib January 26 February 9 February 16 = Modifications relating to SARB, GGEO, and
TISA Gridding.
GGEO January 26 February 9 February 16  New algorithms to generate cloud parameters X
for the GGEO product.
TISA Gridding February 2 February 16 February 23  Updated cloud category algorithm and clgud X
(Subsystem 9.0 column-weighted algorithm. Implemented the
only) code to calculate the averages of the cloud
adjustment parameters and the corrected initjal
broadband albedo.
TISA Averaging| February 9 February 23 March 2 Updated the cloud algorithms to work with{new
(Subsystem 10.( cloud parameters from GGEO. Updated the sur-
only) face flux algorithms. Included the GGEO clear-

sky TOA fluxes in SRBAVG. Included the
change of the SRBAVG HDF format. Update
Web plot programs: change the color bar, cof
vert postscript file to PDF file for the time his-
tory plots. Changed parameter names as
requested by Dave Young.
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CERES Delivery Schedule - January 2001
(Aqua Launch Readiness Date - July 12, 2001)
(Next CERES Science Team Meeting - January 23 - 25, 2001 at LaRC)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
SARB February 16 March 2 March 9 Updated algorithms, new SSF type def, new X X
CRS type def, new MOA interfaces.
Clouds February 23 March 9 March 9 Delta delivery to accommodate new Toolkit

TK5.2.7 that will be installed osamantha
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